TOWN OF NEWINGTON

WEST MEADOW CEMETERY EXPANSION PROJECT BUILDING COMMITTEE
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MEETING MINUTES
October 5, 2009

At West Meadow Cemetery

Call to Order — Chairperson Cohen called the meeting to order at 6:00 pm.

Roll Call — Members present: Myra Cohen, Chairperson; Kris Nasinnyk,
Diana Kurz, and Norm LeBrun. Others present: Jesse Harris, BSC Group;
Dennis Bonitsky, Supervisor of Parks, Grounds and Cemeteries (ret.); and Jeff
Baron, Dir. of Administrative Services.

Public Participation - None

Approval of previous meeting minutes — Ms. Nasinnyk made a motion that the
minutes of the September 14, 2009 meeting be approved as presented. Second
by Ms. Kurz. The motion passed unanimously.

Project Status — The road is paved and all plantings are in place. The project is
now substantially complete. The bluestone caps on the columbaria are not
acceptable to the Committee. Neither the joints between bluestones nor the
overhang beyond the edge of the columbaria appear to be uniform. Many of
the bluestones have an unsightly red/rust coloration running through a portion
of them. Two are marked with an X. The Committee members stated their
desire to have the bluestones installed to the Committee’s satisfaction. Ms.
Nasinnyk made a motion that Paramount Construction be required to correct
both the color and placement of the bluestone columbaria caps to the Town’s
standards as required in the project specifications. Second by Ms. Kurz. The
motion passed unanimously. The sidewalk on the northwest corner does not
go all the way to the road. Pavement or pavers are required to correct this
condition in order to meet handicapped accessibility requirements. It was left
short intentionally because pipes run underneath. This will be a punch list
1tem.

Grave lot corner marker installation — The proposal presented at the last
meeting has been signed and returned to BSC Group. It is not anticipated that
Town forces will be available to assist in the installation of these markers.
Mr. Baron presented a financial status of the project. The Committee
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approved payment of $500 to Middletown Monument Company for sample
columbarium face plate inscriptions.

Any Other Business Pertinent to the Committee — The Town Attorney
reviewed the proposed ordinance changes and found them to comport with
state law. The Committee’s next meeting on November 2nd will be cancelled.
The next scheduled meeting will be held on December 7th, if necessary.

Public Participation — None.

Adjournment — The meeting adjourned at 6:34 pm.

Respectfully submitted,

Jebf Baran

Jeff Baron
Director of Administrative Services



